


Custer Area Construction Projects – October 18, 2017

Centerline Rumble Stripes – Starting around the third week in October, Surface Preparation Technologies, from Mechanicsburg, Pennsylvania, will be installing centerline rumble stripes at the following locations (refer to map below):

3. US Hwy 18 Hot Springs to Edgemont – MRM 12.7 to MRM 34.1
4. US Hwy 18 Oglala to Pine Ridge – MRM 89.0 to MRM 102.8
5. US Hwy 18 Pine Ridge to Gordon Jct – MRM 105.7 to MRM 121.0
6. SD Hwy 407 Pine Ridge to White Clay – MRM 0.0 to MRM 1.4


Traffic will be reduced to one lane in the work zone and controlled by flaggers and a pilot car. Traffic will be restored to normal flow at the end of each day and during night time hours. Motorists can expect fresh oil on the centerline of the highway, short delays, suddenly slowing and stopped traffic, construction workers and equipment adjacent to the driving lane and are encouraged to use an alternate route. This work is expected to be completed by October 27, 2017 and the final completion date is October 27, 2017.



Concrete Pavement Repair (4 locations) – Starting the first week in October, Tru-Form Construction will be starting Concrete Pavement Repair at the following locations (refer to map below):

7. US 16 at Mile Marker 40.4 (south edge of Hill City),
8. US 18 at Mile Marker 61.1 (West Bound lanes),
9. SD 79 at Mile Marker 30.8 (North Bound lanes),
10. US 385 at Mile Marker 6.8 (North Bound lanes).

Minimal delays are possible but traffic will generally be able to flow freely at reduced speeds without stopping. All four locations will be worked on simultaneously. It is expected to take 2-3 weeks. The completion date is November 17, 2017.



US 18 East of Pine Ridge to Jct with SD 391 and SD 391 to the Nebraska State Line – The west portion of this project has been completed between the intersection with BIA 27 and Pine Ridge. The remaining (east) portion of this project from BIA 27 to the US 18 is nearing completion. All asphalt work has been completed. Remaining work includes erosion control, pavement marking, permanent signing, and general cleanup. The completion date for this project is November 4, 2017.

SD 40 Bridge Replacement over Battle Creek near Redshirt southeast of Hermosa
– This project has been substantially completed. Some minor repair work is needed at the bridge ends. Traffic control will consist of a stop situation controlled by stop signs.