

I-90 EXIT 14 INTERCHANGE

27TH ST & HWY 14A/COLORADO BLVD

SPEARFISH, SD

Bulletin No. 14—September 26, 2016



The contractor has continued to make good progress over the last two weeks. The contractor has begun paving on westbound I-90 and continues paving the eastbound lanes on Colorado Blvd. The girders over the westbound lanes are set and the contractor is preparing for deck pours in October.

27th Street between Colorado Blvd and 4th Avenue is scheduled to open this week. The intersection of 26th Street and Colorado Blvd is closed and detoured through the old Bomgaars parking lot.

In addition to paving, the next few weeks the contractor will continue working on the bridge which entails setting falsework, setting steel, and installing formwork for the bridge deck pours.

The westbound off ramp is closed and scheduled to re-open by October 26th. There are two detours in place in the meantime. One detour is at Exit 17 and the other on Commerce Dr and 1st Ave by Walmart.

Weekly project meetings are open to the public and are every Thursday at 2:00 PM in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD.

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>

www.safetravelusa.com/sd

Dial 511

Paving westbound I-90




Girders over westbound I-90



Paving on 27th Street



Belle Fourche Area Office
Adam McMahon, Project Engineer
10921 W. Highway 34
Belle Fourche, SD 57717
Office: (605)892-2872
Cell: (605)391-8857



Heavy Constructors, Inc.
Tom Stalley, Superintendent
4101 Deadwood Avenue North
Rapid City, SD 57702
Office: (605)342-3152
Cell: (605)381-1122