

# I-90 EXIT 14 INTERCHANGE 27TH ST & HWY 14A/COLORADO BLVD SPEARFISH, SD

Bulletin No. 18—November 21, 2016



Happy Thanksgiving everyone! Please drive safe as winter is upon us, but construction continues. Be on the lookout for slick road conditions when traveling through the project. The westbound I-90 lanes opened to traffic on schedule just before Veterans Day. Work continues on Colorado Blvd, 27<sup>th</sup> St, and the bridge. Colorado Blvd is scheduled to be open to traffic by the 2<sup>nd</sup> of December.

The contractor will be working to get Colorado Blvd completed and open to traffic. There will be some traffic switches to facilitate this work starting next week. Be on the lookout for the press releases announcing these. Work will continue to tie the pavement into the new bridge with the goal of opening the new bridge to traffic sometime in December.



I-90 Open to Traffic

Bridge End Backfill Operations



This week's Weekly Project Meeting will be **canceled** due to the Thanksgiving Holiday. Weekly Project Meetings will resume every Thursday at 2:00 PM in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD starting the 1<sup>st</sup> of December and are open to the Public.

Road construction information for this project can be found at the following link as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>  
[www.safetravelusa.com/sd](http://www.safetravelusa.com/sd)

Dial 511



Bridge End Backfill Operations

Concrete Paving on Colorado Blvd.



Belle Fourche Area Office  
Adam McMahon, Project Engineer  
10921 W. Highway 34  
Belle Fourche, SD 57717  
Office: (605)892-2872  
Cell: (605)391-8857



Heavy Constructors, Inc.  
Tom Stalley, Superintendent  
4101 Deadwood Avenue North  
Rapid City, SD 57702  
Office: (605)342-3152  
Cell: (605)381-1122