

I-90 EXIT 14 INTERCHANGE

27TH ST & HWY 14A/COLORADO BLVD

SPEARFISH, SD

Bulletin No. 2—April 4, 2016



PROJECT PROGRESS: The weather has hampered progress to date. Topsoil has been removed at the borrow site and between the eastbound on ramp and Colorado Boulevard. Construction entrances are being constructed. The project is in Phase 1 now. Phases 1, 2A, and 2B will be constructed prior to the Sturgis Rally. Construction maps showing the phases can be found on the website at <http://www.sddot.com/travelers/projects/Exit14/>.

PROJECT SCHEDULE & UPCOMING ACTIVITIES: Construction in the median of I-90 begins this week, weather permitting, to construct a crossover for the eastbound on ramp. Traffic on I-90 will be switched to one-lane two-way traffic in the westbound lanes once the median crossover is complete, possibly as early as Wednesday, April 13th. The contractor will then begin construction on the new eastbound lanes and the east half of the new bridge. Work will continue on the Phase 1 and 2A portions of 27th Street and Colorado Boulevard.

TENTATIVE CLOSURE SCHEDULE:

After the 2016 Sturgis Rally:

- Eastbound on ramp – Detoured to Exit 17 via Colorado Boulevard for a maximum of 25 days
- Westbound on ramp – Detoured to Exit 12 via Colorado Boulevard and Jackson Boulevard for a maximum of 25 days
- 27th Street (Between 4th Avenue and Colorado Boulevard) – Detoured onto 4th Avenue and Heritage Drive for a maximum of 45 days

After the 2017 Sturgis Rally:

- Westbound off ramp – Detoured on 3rd Avenue, Industrial Drive, and 1st Avenue for a maximum of 35 days
- Westbound on ramp – Detoured to Exit 12 via Colorado Boulevard and Jackson Boulevard for a maximum of 20 days

OTHER SIGNIFICANT EVENTS IN THE SCHEDULE:

Substantially Complete by: November 9, 2017

Overall Complete by: June 1, 2018

The contractor is required to have all lanes open to traffic during the following time frames:

- 2016 Sturgis Rally – August 4th through August 14th
- Winter 2016/2017 – November 11th through April 2nd
- 2017 Sturgis Rally – August 3rd through August 13th
- Winter 2017/2018 – November 10th through April 1st

Thank you to all who attended the public meeting that was held on March 21st. Another public meeting will be scheduled in the future as the project progresses further. Weekly project meetings are open to the public and are every Thursday at 2:00 PM in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD.

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>


www.safetravelusa.com/sd or Dial 511



Borrow Site



Intersection of 27th & Colorado Blvd.



Eastbound On Ramp



Belle Fourche Area Office
Adam McMahan, Project Engineer
10921 W. Highway 34
Belle Fourche, SD 57717
Office: (605)892-2872
Cell: (605)391-8857



Heavy Constructors, Inc.
Tom Stalley, Superintendent
4101 Deadwood Avenue North
Rapid City, SD 57702
Office: (605)342-3152
Cell: (605)381-1122