

I-90 EXIT 14 INTERCHANGE 27TH ST & HWY 14A/COLORADO BLVD SPEARFISH, SD

Bulletin No. 20—December 29, 2016



We hope that everyone had a safe and merry Christmas. We are excited to announce the contractor completed tying-in the new concrete lanes into the east half of the new bridge, which means we should have traffic on it in the next week or two.

The snow and cold weather has slowed progress, but the contractor has been able to continue to work. With the use of ground heaters and insulating blankets, the contractor has been able to continue to pour concrete on the warmer days. Once the new bridge is open to traffic the contractor will continue to pour concrete on the eastbound on ramp and the westbound off ramp (outside of traffic), and the contractor will start making preparations to demolish the old bridge.

In the next week or two, the contractor plans to fill in the median on Colorado Blvd once the weather is warm enough to haul and place gravel. This should make it safer for traffic during the winter months and protect the grade from moisture this spring.

This will be the last Bulletin until construction resumes in the spring. We wish everyone a safe and happy New Year!

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>
www.safetravelusa.com/sd

Dial 511



Concrete tie-in on the north side of the bridge



Traffic on the new eastbound Colorado Blvd lanes



Concrete tie-in on the south side of the bridge



Belle Fourche Area Office
Adam McMahon, Project Engineer
10921 W. Highway 34
Belle Fourche, SD 57717
Office: (605)892-2872
Cell: (605)391-8857



Heavy Constructors, Inc.
Tom Stalley, Superintendent
4101 Deadwood Avenue North
Rapid City, SD 57702
Office: (605)342-3152
Cell: (605)381-1122