

I-90 EXIT 14 INTERCHANGE

27TH ST & HWY 14A/COLORADO BLVD

SPEARFISH, SD

Bulletin No. 21—March 10, 2017



Work is ramping back up for the construction season. The contractor has the bridge demo completed over the west-bound lanes and is working on the demo of the bridge over the eastbound lanes.

Starting the week of March 20, 2017, work is scheduled to resume on 27th Street north of the bridge. Initially, this will involve some work to get temporary surfacing down and to shift traffic to the east side of 27th Street. The contractor will start grading operations on the west half of 27th Street. The contractor will cleanup Colorado Boulevard in front of KFC, Knecht's, Phillips 66, Baymont Inn & Suites, and White's Canyon Ford. Concrete paving is not likely to resume until sometime in April.

An **Open House style public meeting** is scheduled for Thursday, March 16, 2017, from 5:00 p.m. to 6:00 p.m. at the City of Spearfish Commission Chambers located at 625 5th Street. Businesses and landowners directly adjacent to the project are encouraged to stick around after the meeting to discuss any questions or concerns they may have.

Weekly project meetings are open to the public and will resume every Thursday at 2:00 p.m. starting March 23, 2017, in the Hudson Hall (Room C), 222 W Hudson Street, Spearfish, SD.

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>
www.safetravelusa.com/sd

Dial 511



Bridge Demolition




Aerial Photo of Project



Bridge Demolition



Belle Fourche Area Office
Adam McMahon, Project Engineer
10921 W. Highway 34
Belle Fourche, SD 57717
Office: (605)892-2872
Cell: (605)391-8857



Heavy Constructors, Inc.
Tom Stalley, Superintendent
4101 Deadwood Avenue North
Rapid City, SD 57702
Office: (605)342-3152
Cell: (605)381-1122