

# I-90 EXIT 14 INTERCHANGE

## 27TH ST & HWY 14A/COLORADO BLVD

### SPEARFISH, SD

Bulletin No. 26—May 22, 2017



North MSE Wall



Pile Driving on South Abutment



Wet Weather Causes Delays

Paving the west half of 27<sup>th</sup> St north of I-90 has begun, but has been delayed due to the wet weather. Once the second lane is poured, expect to see approach traffic split around the block-outs for Platinum Dr and the entrance into First Interstate Bank, so that access can be maintained at those locations while the contractor paves the block-outs. Paving should be completed on this portion in the near future.

The north MSE wall is nearly complete and forming the north abutment has begun. Pile driving on the south abutment is complete and construction of the south MSE wall has begun. Pile driving on the center bent begins this week

Concrete at White's Canyon Motors' east approach is complete and reopened to traffic. The contractor has made a lot of progress on the curb and gutter for the raised median on Colorado Blvd and should be complete in the near future. The contractor is also working to complete the paving on 27<sup>th</sup> St south of the bridge, the paving in the northwest corner of the 27<sup>th</sup> St and Colorado Blvd intersection, and the sidewalk on the east side of 27<sup>th</sup> St south of Colorado Blvd.

Now that the raised median construction has begun on Colorado Blvd, left turns are restricted at the shared entrance into Phillips 66 and Pizza Ranch and the west entrance into White's Canyon Motors. Motorists will have to make a U-turn or find an alternate route to make a left turn at these locations.

Please continue to be on the lookout for flaggers, construction workers and equipment adjacent to the roadway, construction equipment entering and exiting the work zone, as well as suddenly slowing, merging and stopped traffic. Motorists are also asked to slow down through the work zone.

Weekly project meetings are open to the public and are every Thursday at 2:00 p.m. in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD.

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>  
[www.safetravelusa.com/sd](http://www.safetravelusa.com/sd)

Dial 511



Belle Fourche Area Office  
Adam McMahon, Project Engineer  
10921 W. Highway 34  
Belle Fourche, SD 57717  
Office: (605)892-2872  
Cell: (605)391-8857



Heavy Constructors, Inc.  
Tom Stalley, Superintendent  
4101 Deadwood Avenue North  
Rapid City, SD 57702  
Office: (605)342-3152  
Cell: (605)381-1122