

I-90 EXIT 14 INTERCHANGE 27TH ST & HWY 14A/COLORADO BLVD SPEARFISH, SD

Bulletin No. 28—June 20, 2017



Paving the west half of 27th St north of the I-90 westbound on ramp is nearly complete. The contractor plans to complete the remaining portions of the block-outs and entrances at Platinum Dr and First Interstate Bank and pave asphalt tie-ins at the north and south ends for a traffic switch in two to three weeks. Asphalt paving the tie-ins on 27th St and the west approach into White's Canyon Ford is scheduled for this week.

The contractor continues to make progress on the curb and gutter and the raised median on Colorado Blvd, which should be complete in the near future. The paving on 27th St south of the bridge is mostly complete. The contractor continues to work to complete the paving in the northwest corner of the 27th St and Colorado Blvd intersection. The sidewalk on the east side of 27th St south of Colorado Blvd is postponed until a later date. The contractor expects to complete work on Colorado Blvd in July.

Construction of the MSE walls is nearly complete. The coping on the southwest wall, the slope protection, and the chain link fence are all that remain. The footings and columns are complete for the first of two remaining center bent structures. The bent cap is scheduled to be poured this week. Pile driving for the footings on the second bent structure is scheduled to start later this week, or next week.

Please continue to be on the lookout for flaggers, construction workers and equipment adjacent to the roadway, construction equipment entering and exiting the work zone, as well as suddenly slowing, merging and stopped traffic. Motorists are also asked to slow down through the work zone.

Weekly project meetings are open to the public and are every Thursday at 2:00 p.m. in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD.

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>

www.safetravelusa.com/sd

Dial 511



Center Bent Columns Constructed



Northwest MSE Wall



Raised Median on Colorado Blvd



Belle Fourche Area Office
Adam McMahon, Project Engineer
10921 W. Highway 34
Belle Fourche, SD 57717
Office: (605)892-2872
Cell: (605)391-8857



Heavy Constructors, Inc.
Tom Stalley, Superintendent
4101 Deadwood Avenue North
Rapid City, SD 57702
Office: (605)342-3152
Cell: (605)381-1122