

I-90 EXIT 14 INTERCHANGE

27TH ST & HWY 14A/COLORADO BLVD

SPEARFISH, SD

Bulletin No. 29—July 6, 2017



Paving the west half of 27th St north of the I-90 westbound on ramp is nearly complete. The contractor plans to complete the remaining portions of the block-outs and entrances at Platinum Dr and First Interstate Bank and pave the remaining asphalt tie-ins for a traffic switch in one to two weeks.

The contractor completed the curb and gutter for the raised median on Colorado Blvd and should be completing the colored concrete in the near future. The paving on 27th St south of the bridge is complete and the contractor will be switching southbound traffic onto the newly completed lanes this week. The sidewalk on the east side of 27th St south of Colorado Blvd is postponed until a later date. The contractor expects to complete work on Colorado Blvd in July.

Construction of the MSE walls is nearly complete. The coping on the southwest wall, the slope protection, and the chain link fence are all that remain. Of the two remaining center bent structures, the first is complete. Pile driving for the footings on the second bent structure is complete and construction of the footings, columns, and bent cap will proceed.

Please continue to be on the lookout for flaggers, construction workers and equipment adjacent to the roadway, construction equipment entering and exiting the work zone, as well as suddenly slowing, merging and stopped traffic. Motorists are also asked to slow down through the work zone.

Weekly project meetings are open to the public and are every Thursday at 2:00 p.m. in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD.

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>
www.safetravelusa.com/sd

Dial 511



Setting Steel on Center Bent Cap



Paving at Platinum Drive



Pile Driving on Center Bent



Belle Fourche Area Office
Adam McMahon, Project Engineer
10921 W. Highway 34
Belle Fourche, SD 57717
Office: (605)892-2872
Cell: (605)391-8857



Heavy Constructors, Inc.
Tom Stalley, Superintendent
4101 Deadwood Avenue North
Rapid City, SD 57702
Office: (605)342-3152
Cell: (605)381-1122