

I-90 EXIT 14 INTERCHANGE 27TH ST & HWY 14A/COLORADO BLVD SPEARFISH, SD

Bulletin No. 30—July 18, 2017



The abutments, center bent, and MSE walls are complete. Placing girders is scheduled to begin the evening of Wednesday, July 19, 2017. This will involve closing the interstate between the hours of 7:00 p.m. and 6:00 a.m. and routing traffic up the off ramp and back down the on ramp. The work is expected to take six nights to complete. Work will begin over the westbound lanes and then progress over the eastbound lanes.

Paving the west half of 27th St north of the I-90 westbound on ramp is complete and was opened to traffic on Thursday, July 13, 2017. The contractor has already begun removing the surfacing on the east half of 27th St north of the I-90 westbound off ramp and begun regrading operations. Be on the lookout for flaggers and trucks crossing at the intersection with the westbound ramps as construction continues.

The contractor is working on the colored concrete for the raised median on Colorado Blvd and should complete this work in the near future. The contractor has a goal to complete the pavement marking on Colorado Blvd before the Sturgis Motorcycle Rally.

Traffic congestion has been a problem for a while on the project and with the increased tourist traffic it has gotten worse. We advise that travelers be patient, plan ahead, allow extra time for delays, and consider adjusting travel times to avoid heavy traffic volumes.

Please continue to be on the lookout for flaggers, construction workers and equipment adjacent to the roadway, construction equipment entering and exiting the work zone, as well as suddenly slowing, merging and stopped traffic. Motorists are also asked to slow down through the work zone.

Weekly project meetings are open to the public and are every Thursday at 2:00 p.m. in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD. The project meeting scheduled for Thursday, July 27, 2017, has been re-scheduled to Tuesday, July 25, 2017.

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>
www.safetravelusa.com/sd
Dial 511



Raised Colored Median in Front of White's Canyon Motors



South Bound 27th St. Complete And Open to Traffic



Center Bent Structures Complete



Belle Fourche Area Office
Adam McMahon, Project Engineer
10921 W. Highway 34
Belle Fourche, SD 57717
Office: (605)892-2872
Cell: (605)391-8857



Heavy Constructors, Inc.
Tom Stalley, Superintendent
4101 Deadwood Avenue North
Rapid City, SD 57702
Office: (605)342-3152
Cell: (605)381-1122