

# I-90 EXIT 14 INTERCHANGE 27TH ST & HWY 14A/COLORADO BLVD SPEARFISH, SD

Bulletin No. 31—August 1, 2017



The girders are set for the second half of the bridge. Placing the decking for the bridge deck will begin this week and placing reinforcing steel will follow shortly after (sometime later in August).

Grading the east half of 27th St north of the I-90 westbound on ramp is complete and paving has begun. Grading the westbound on ramp is mostly complete and gravel operations have begun. Asphalt paving at Platinum Dr, the entrance into First Interstate Bank, and the entrance into the Hampton Inn and the Quality Inn was completed on Monday this week to get rid of the loose gravel before the Sturgis Motorcycle Rally.

There is some joint sealing and pavement marking remaining on Colorado Blvd that should be completed this week before the Sturgis Motorcycle Rally. The remaining sidewalk on Colorado Blvd and 27<sup>th</sup> St to the south should also be completed this week. Some spall repairs and other miscellaneous work remain on Colorado Blvd and will be completed sometime after the Sturgis Motorcycle Rally.

A meeting to discuss the construction of the intersection of 27th St and 1st Ave in Spearfish is scheduled for Thursday, August 3, 2017, at 5:30 p.m. at Spearfish City Hall in Council Chambers located at 625 5th St. Reconstruction of the intersection of 27th St and 1st Ave has been difficult to perform while maintaining traffic. To complete the remaining portions of the intersection in a timely manner, we are proposing to close the intersection of 27th St and 1st Ave to trucks, trailers and campers. Vehicles in excess of 20 ft long and/or 7 ft wide will be required to use the detour route. This work is scheduled to begin on Monday, August 14, 2017.

Please continue to be on the lookout for flaggers, construction workers and equipment adjacent to the roadway, construction equipment entering and exiting the work zone, as well as suddenly slowing, merging and stopped traffic. Motorists are also asked to slow down through the work zone.

Weekly project meetings are open to the public and are every Thursday at 2:00 p.m. in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD. Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>  
[www.safetravelusa.com/sd](http://www.safetravelusa.com/sd)  
Dial 511



Setting Girders



Truck Detour Route



Pouring Concrete on 27th St



Belle Fourche Area Office  
Adam McMahan, Project Engineer  
10921 W. Highway 34  
Belle Fourche, SD 57717  
Office: (605)892-2872  
Cell: (605)391-8857



Heavy Constructors, Inc.  
Tom Stalley, Superintendent  
4101 Deadwood Avenue North  
Rapid City, SD 57702  
Office: (605)342-3152  
Cell: (605)381-1122