

# I-90 EXIT 14 INTERCHANGE

## 27TH ST & HWY 14A/COLORADO BLVD

### SPEARFISH, SD

Bulletin No. 5—May 16, 2016



Equipment Sitting on Grade



#### PROJECT PROGRESS:

**GRADING:** Crews continue to make good progress. Grading on the north side of Colorado Blvd, the south end of 27<sup>th</sup> St, the eastbound on and off ramps, and eastbound I-90 are starting to take shape. Grading the westbound off ramp and the north bridge berm has begun.

**SURFACING:** Gravel is being placed on Colorado Blvd and the first concrete pour should be this week.

**STRUCTURE:** Pile driving for the east half of the new bridge began on Friday of last week.

The project is in Phases 1 and 2A now. Phases 1, 2A, and 2B will be constructed prior to the Sturgis Rally. Construction maps showing the phases can be found on the website at <http://www.sddot.com/travelers/projects/Exit14/>.

#### PROJECT SCHEDULE & UPCOMING ACTIVITIES:

Traffic on Colorado Blvd is now reduced to one-lane two-way traffic without turn lanes. Traffic will stay in this configuration until the new lanes on the north half of Colorado Blvd are complete. Work to widen 27<sup>th</sup> St to the west to carry traffic while the east half of the new 27<sup>th</sup> St gets constructed will begin in the near future.

Thank you for your patience and attention when traveling through the project.

Weekly project meetings are open to the public and are every Thursday at 2:00 PM in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD.

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>  
[www.safetravelusa.com/sd](http://www.safetravelusa.com/sd)

Dial 511

Pile Driving for the New Bridge



Pile Driving for the New Bridge



Belle Fourche Area Office  
Adam McMahon, Project Engineer  
10921 W. Highway 34  
Belle Fourche, SD 57717  
Office: (605)892-2872  
Cell: (605)391-8857



Heavy Constructors, Inc.  
Tom Stalley, Superintendent  
4101 Deadwood Avenue North  
Rapid City, SD 57702  
Office: (605)342-3152  
Cell: (605)381-1122