


Custer Area Construction Projects – December 15, 2017

This project could not be completed this year. Work will begin again in the Spring of 2018.

Centerline Rumble Stripes – Starting around the third week in October, Surface Preparation Technologies, from Mechanicsburg, Pennsylvania, will be installing centerline rumble stripes at the following locations (refer to map below):

3. US Hwy 18 Hot Springs to Edgemont – MRM 12.7 to MRM 34.1
4. US Hwy 18 Oglala to Pine Ridge – MRM 89.0 to MRM 102.8
5. US Hwy 18 Pine Ridge to Gordon Jct – MRM 105.7 to MRM 121.0
6. SD Hwy 407 Pine Ridge to White Clay – MRM 0.0 to MRM 1.4

Traffic will be reduced to one lane in the work zone and controlled by flaggers and a pilot car. Traffic will be restored to normal flow at the end of each day and during night time hours. Motorists can expect fresh oil on the centerline of the highway, short delays, suddenly slowing and stopped traffic, construction workers and equipment adjacent to the driving lane and are encouraged to use an alternate route. This work is expected to be completed by October 27, 2017 and the final completion



date is October 27, 2017.

